# BID OPENING

Owner: D.R. Horton - Texas, Ltd., on Behalf of Montgomery County Municipal Utility District No. 199

Project Name: Detention & Grading And Clearing & Grubbing to Serve Grand Pines Phase 2 - REBID

Job Number: 1931-4122 (9.2) | Type of Bid: Public

☐ Mandatory Pre-Bid | ☒ Non-Mandatory Pre-Bid | Addendum(s): Ø

Bid Location: Corpus Christi Conference Room | Date: Tuesday, 05-23-23 | Time: 10:30 AM

| | Bidder | Total Amount Bid | Cashier's Check | Bid Bond |
|---|---|---|---|---|
| | Advance Site Prep | 1,907,289.80<br>2,909,391.00<br>1,924,881.55 | | ✓ |
| | DC Contracting | 1,980,396.00<br>3,461,122.90<br>1,988,390.80 | | ✓ |
| | R Construction | 1,972,465.50<br>3,377,851.00<br>2,394,799.50 | | ✓ |
| | K & K Earthworks | 2,017,968.70<br>3,183,621.10<br>2,157,608.70 | | ✓ |
| | Texan Dirt, LLC | 2,111,299.00<br>4,802,070.15<br>2,250,339.00 | | ✓ |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

* Indicates apparent amounts as recorded at the Bid Opening; Amounts have not been mathematically verified.

# BID OPENING ATTENDANCE SHEET

Owner: D.R. Horton - Texas, Ltd., on Behalf of Montgomery County Municipal Utility District No. 199

Project Name: Detention & Grading And Clearing & Grubbing to Serve Grand Pines Phase 2 -REBID

Job Number: 1931-4122 (9.2)

Date: Tuesday, 05-23-23 | Time: 10:30 AM

Location: Corpus Christi Conference Room

| ATTENDEE NAME | COMPANY NAME |
|---|---|
| Samuel Pylca/James Pottharst | LJA Engineering, Inc. |
| Mark D. | Advance Site Prep |
| Viki L. | DC Contracting |
| Bryant C. | R Construction |
| Courtnie | Ih & Ih Earthworks |
| Bart | Texan Dirt, LLC |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |